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Status of International Negotiations

June e Cadarache, France, EU was selected as the host
2005 site for ITER.

esults e Kaname lkeda was designated as the Director
of the General Nominee, ITER Organization and will begin

Fall 2005 . . . )
Negotiations serving in that capacity this month.

ending in

pec 2005 | India joined ITER as an equal, non-host partner.

 Allocation of hardware was finalized among the 7

\. parties.
/- .
e Text of the International ITER Agreement was
Jan/Feb
2006 < completed.

e Schedule was determined for steps leading to formal
_ signing of the Agreement.




Spring 2006 Activities Leading to ‘Initialing’
of Agreement and Review by Congress

o April 1, ITER Heads of Delegation, Ray Orbach for US,
will:
* meet to resolve any remaining issues
» confirm text and call negotiations complete
 discuss the candidates for the position of Principal Deputy
Director General Nominee, to be selected in the April
timeframe, and the main management structure

 April 1 through May 24, domestic reviews of all texts

 May 24, Ministerial meeting in Brussels
 The Agreement and supporting documents are to be ‘initialed’
by the 7 parties and texts will become fixed

* U.S. will submit Agreement to Congress (June 2006) for
120-day review per Energy Policy Act requirement.



Signing and Ratification

* Next step is to prepare for signing, a formal commitment of
Executive Branch(es).

 Prior to signing, the U.S. will obtain an inter-agency
authorization (Circular 175) to sign the Agreement.

* Signing is planned by December 2006.

* Final step is Entry into Force, i.e. ratify and accept
of the Agreement and supporting documentation, expected
by early CY2007.




U.S. Contributions to ITER
Major Item of Equipment Project

Hardware
Personnel

Cash for hardware assembly and
Infrastructure

Contingency for the ITER Organization



Funding Profile Has Changed — Cap Remains the Same

Fiscal Year
2006
2007
2008
2009
2010
2011
2012
2013

2014

Total

06 Congressional Budget
(published Feb 05)

TEC OPC TPC
46.0 3.5 49.5
130.0 16.0 146.0
182.0 18.8 200.8
191.0 16.5 207.5
189.0 10.3 199.3
151.0 9.3 160.3
120.0 6.2 126.2
29.0 3.4 32.4
1038.0 84.0

06 Appropriation
TEC OPC TPC
15.8 3.5 19.3
37.0 23.0 60.0

189.0 18.8 207.8
198.0 16.5 214.5
196.0 10.3 206.3
158.0 9.3 167.3
127.2 2.6 129.8
117.0 0 1170

1038.0

07 Congressional Budget
(published Feb 06)

TEC OPC TPC
15.8 3.5 19.3
37.0 23.0 60.0
149.5 10.5 160.0
208.5 6.0 2145
208.5 1.5 210.0
180.7 5 181.2
130.0 0 130.0
116.9 0 1170
30.0 0 300
1077.0 45.0




Transition of the US ITER Project Office to ORNL

o July 2004 - date of original selection of the US ITER
Project Office, a partnership of PPPL and ORNL.

* Nov 2005 — DOE requested relocation of Project Office
to ORNL in order to maximize the application of ORNL’s
project management expertise, as demonstrated on the
Spallation Neutron Source project.

e Jan 2006 — transition plan for relocating Project Office
function to ORNL was developed by PPPL and ORNL
and was approved by DOE.

* Feb 2006 — US ITER MIE project funds were transferred
from PPPL to ORNL for distribution to the performers.



Conclusion

e On behalf of the ITER and International
Division, “Thank You” for your
contributions in making the planning,
progress, and negotiations a success.

 With the significant advances on the
International and domestic fronts, we all
look forward to similar success in ITER
project construction.



